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Contractors tell you….Contractors tell you….

l Who they are:  what makes them different
l What the project risks are; how they minimize risk
l How they will do the job, how long for how much
l Based on competitive price and fair profit; they go 

out and do the work
l Then they are rated
l And based on how well they did…they get more 

work
l This is “fairness”



ContractorsContractors

l Always have performance line

l Get rated on every project, last project is worth  
25% of future performance line

l Contractor makes construction decisions

l Become liable for projects

l Performance becomes critical for future work

l Performance lines on Internet

l Motivation to “increase” performance



ProcessProcess

l Register/educate contractors

l Collect performance data

l Generate past performance 
lines, including subs

l Requirement/weights - RFP

l Pre-proposal meeting

l Proposal Submittals

– VE items - for GC

– Proposal cost

– Management plan

l Rate management plans

l Interviews

l Modeling/prioritization

l Top contractor comes to 
pre-award meeting

l Award/construction

l Construction interface on 
Internet (RFI, progress, 
etc)

l Rating/Internet posting



Revised ProcessRevised Process
l Register contractors
l Collect performance data
l Generate past performance 

lines
l Criteria & Weights
l 2-part RFP process  

Qualifications
– Submit Management Plan 

& SS/PM References
– Rate Management Plans

l Project Specific:
– Pre-proposal meeting
– Submit Proposal cost
– Identify SS/PM

l Modeling/prioritization

l Top contractor comes to 
pre-award meeting

l Award/construction

l Construction interface on 
Internet (RFI, progress, 
etc)

l Rating/Internet posting



PIPS Contractor PIPS Contractor 
ResponsibilitiesResponsibilities

l Register
l Submit Management Plan & references
l Attend pre-proposal meeting/Submit cost proposal
l Pre-award/Partner, make submittals
l Conduct pre-construction meeting/meet raters
l Complete project
l Conduct “contractor self inspection”
l Conduct final inspection with user and inspectors
l Get rated by owner



Materials by DAGSMaterials by DAGS--CSDCSD

l See handout for specific items
l Includes floor tiles, mastic, cove base, lock 

sets, wood doors, light fixtures/lamps, 
window frames/hardware, PVC slats/end 
caps, white boards, paint, bookcases, metal 
cabinets, bulletin boards

l 2 storage containers/school for school 
furnishings & equipment



Materials by ContractorMaterials by Contractor

l See handout for specific items
l Lumber, outlets/switches, PVC slat screws, 

canopy/stems for light fixtures, toilet/urinal 
flush valves, toilet seats, all fasteners, all 
patching materials for painting, all other 
items not listed on the CSD list



Project ConstraintsProject Constraints

l Contractor responsible for receipt and storage of 
all construction materials

l Contractor responsible for on-site security during 
construction

l School will provide min. 4 vacant 
classrooms/week; more during summer

l Contractor to relocate all classroom 
furnishings/equipment and boxed items for the 
school (DAGS to provide 2 storage 
containers/school)



Project ConstraintsProject Constraints

l No contractor-generated change orders
l Project substantially complete by end of 

summer 2002
l Contractor shall coordinate all scheduling 

with the schools and DAGS



Management PlansManagement Plans

l Identify Risks
l How Risks will be minimized
l Scheduling concerns
l Construction Interface
l Coordination
l Submit references for ALL potential Site 

Superintendents and Project Managers that 
may be used



BidsBids

l Construction days
l Bid price and cost breakout for unit items, 

others, fully burdened
l Site superintendent
l Subcontractors being utilized



PrioritizationPrioritization

l Performance (GC, site superintendent, MP)
l Price 
l Award process

– Top three:  highest prioritized within budget

– Raise budget 10% and consider all proposals

– If none are within 10%, State will select low 
bidder to negotiate scope or not award



Preaward MeetingPreaward Meeting

l Final schedule
l Risks and minimization of risk (price, time, 

quality)
l Answer questions
l DAGS can disqualify if they are not 

satisfied that the contractor is bringing “best 
value”



RiskRisk

l Contractor is at risk
l Contractor signs contract to construct on-

time, on-budget, meeting quality 
expectation meeting requirements

l Contractor has to ask questions before being 
awarded contract

l Once the contract has been signed, the 
contractor must perform



Performance Rating at End of Performance Rating at End of 
ProjectProject

l On-time, on-budget (no contractor generated $$$ 
change orders), quality: potential 10

l Only two: potential 9
l Only one: potential 8
l None: potential 7
l Consideration if contractor should be used again:

– Upper 33% : consider to hire again
– Mid 33%: don’t know
– Lower 33%: do not hire



Bottom LineBottom Line

l On-time
l On-budget
l Quality
lMinimized inspection



Construction InterfaceConstruction Interface

l See Excel spreadsheet
l Done weekly
l Goes to Inspector and PWD email address
l Payments will not be made unless interfaces are 

up to date
l Change orders not identified on interface will not 

be approved
l Performance rating can be decreased by the 

percentage of time interface is not completed


